



TEXAS
Health and Human
Services

**Texas Department of State
Health Services**

7.a. GETAC Air Medical & Specialty Care Transport Committee

Chair: Lynn K. Lail BSN, RN, CFRN, LP

Vice-Chair: Cherish Brodbeck RN, LP



TEXAS
Health and Human
Services

Texas Department of State
Health Services

Air Medical & SCT Committee

Priority Not Implemented
Priority Activities Recorded
Priorities Completed and being Monitored

Committee Priorities	Current Activities	Status
<p><u>Emergency Preparedness & Response</u></p> <p>Safe & Effective Statewide Ground to Air Communication</p> <p>Finalize/Materialize the Air Medical Strike Team (MIST) Concept & Process</p>	<p>Collaboration with EMT-F & COGs – State Interoperability Plan review</p> <p>Collaboration with FD & Law Enforcement – channel access</p> <p>Create frequency resource document reflecting current regional channels in use</p> <ul style="list-style-type: none"> *Education & distribution via RAC Chairs *Education & distribution with Educational Campaign *Resource on GETAC website *Collaborate with Chief Kidd for EOC distribution <p>Draft complete</p> <ul style="list-style-type: none"> *Midterm collaboration with EMT-F leadership <p style="text-align: right;">*Anticipated completion February 2024</p>	<p>Complete</p> <p>In Progress</p> <p>In Progress</p> <p>In Progress</p>

Air Medical & SCT Committee

Priority Not Implemented
Priority Activities Recorded
Priorities Completed and being Monitored

Committee Priorities	Current Activities	Status
<p style="text-align: center;"><u>Prevention</u></p> <p>Statewide Educational Campaign to Mitigate Risks for Air Medical Transport</p>	<p>LZ Presentation revisions complete</p> <p>LZ presentation has been sent to AMOA for approval</p> <p style="text-align: center;">*Anticipated roll out to RAC Chairs – January 1st, 2024</p> <p style="text-align: center;">*Anticipated request for Council approval – Q1 GETAC meeting</p>	<p style="text-align: center;">Complete</p> <p style="text-align: center;">In Progress</p>
	<p>Planned mid-quarter taskforce work</p> <p style="text-align: center;">*Creation of an educational document highlighting key points, special cons., & links to educate air and ground providers on FAA policies & local best practices</p>	<p style="text-align: center;">In Progress</p>

Air Medical & SCT Committee

Priority Not Implemented
Priority Activities Recorded
Priorities Completed and being Monitored

Committee Priorities	Current Activities	Status
<p><u>System Integration</u></p> <p>Real-Time Status Reporting, by all Air Medical Providers, in all 22 Regions of the State</p>	<p>Collaboration with Juvare to ensure all TX air providers' CAD systems are "talking" to the nationwide system being created</p> <p>*Only 2 outstanding agencies remain</p> <p>*Collaboration with RAC Chairs to "roll out" the project</p> <p>*Anticipated completion date = Q1 GETAC meeting</p>	<p>In Progress</p>

Air Medical & SCT Committee

- Committee items needing council guidance
 1. None at this time
- Stakeholder items needing council guidance
 1. None at this time
- Items referred to GETAC for future action
 1. None at this time